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GDAAC Notes for 
MODIS Technical Team Meeting (2/18/99) 

WEEKLYHIGHLIGHTS: 
. ECS end-to-end testing completed (LO ingest - DPREP-PGEOl-02-03) in OPS mode. 
. ECS Data Server problems resolved through hardware upgrade 
. Dry run of ORES completed 
. Provided feedback to SDST on browse products specifications 
. COTS and OS upgrades to ECS in progress 

WEEKLY PLAN: 

. Complete ECS COTS and OS upgrades 

WORKINPROGRESSANDFVTIJRE: 
. Need schedule update for delivery of updated versions of PGEOl and PGE02 
. Need to work Ll B browse product identification with MCST and overall MODIS browse definition. 
. Pursuing an Oceans data archive and distribution phasing plan 

ECS-SYSTEM STATUS:~ELLOW 

. Drop 4PX is operational. Chaining of DPREP-PGEOl-02-03 is possible, manual intervention is necessary 

. Drop 4PY scheduled for installation 1 March 99 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrated Chained ECS Ops Ready Launch Ready State Notes 
E-T-E 

PGEOl ~2.1 4/l 5198 518198 S/20/98 2199 Expected Y Error List pending 

PGE02 ~2.0 l/29/98 3118198 S/20/98 2J99 Expected G 

PGE03 ~2.0 2118198 4127198 5120198 2199 Expected G 


